

Delhi Metro: The Megaproject That Delivered

Delhi Metro Phase I: How Governance and Delivery Structure Supported Timely Delivery

PIA-INV-011 | Governance | Published 2026-07-06

Key Facts

Cost: Approx. INR 105 billion (Phase I, sanctioned; delivered broadly on budget)

Date: Phase I substantially completed 2005; construction began 1998

Category: Governance

Executive Summary

Delhi Metro's Phase I was substantially completed around 2005, roughly three years ahead of the original schedule projection and close to its sanctioned budget - an outcome almost unheard of in global megaproject delivery. This investigation examines the governance machinery behind it: a dedicated delivery authority, upfront financing, standardised design and enforced contracts - and asks honestly how much was system and how much was one exceptional leader.

Executive Lessons

- Build a Delivery Authority, Not a Committee

DMRC was a ring-fenced company with an empowered board and single-point accountability, not a government department. Concentrated authority - not consultation by committee - is what allowed decisions to be made at project speed rather than bureaucratic speed.

- Secure the Money Before You Dig

Phase I's financing - a long-term soft loan from Japan plus committed government equity - was arranged upfront. Most public projects stall because funding arrives in annual dribbles; Delhi removed that excuse before construction began.

- Standardise Everything That Does Not Need to Be Unique

Frozen, repeated designs for stations, spans and segments let contractors reuse formwork and crews, climbing the learning curve instead of redesigning every structure. Standardisation is a schedule weapon, not a creativity failure.

- Enforce Procurement Rules Without Exceptions

Rigorous international pre-qualification, lowest technically compliant bids, milestone payments and real penalties meant contractors priced the job honestly. The moment exceptions begin, the overrun clock starts.

- Systems Outlast Heroes - Copy the System, Not the Man

E. Sreedharan's leadership mattered, but later Indian metro projects that copied the brand without the governance discipline performed far worse. Transferable success lives in mechanisms, not personalities.

Timeline

- 1984: Delhi Development Authority and Urban Arts Commission propose a multi-modal mass transport system for Delhi, the origin of the metro concept.
- 1995-05: Delhi Metro Rail Corporation Ltd (DMRC) is registered on 3 May 1995 as a 50:50 joint venture of the Government of India and the Government of Delhi, with E. Sreedharan as Managing Director.
- 1996-09: Government of India approves Phase I of the Delhi MRTS project for construction, largely financed by a soft ODA loan from Japan (JBIC/JICA).
- 1998-10: Construction of Phase I formally begins on 1 October 1998 under Sreedharan's project-management regime of daily monitoring and weekly reviews.
- 2002-12: First 8.4 km section of the Red Line (Shahdara-Tis Hazari) is inaugurated on 24 December 2002 by Prime Minister Atal Bihari Vajpayee.
- 2003-12: Red Line extended from Tis Hazari to Tri Nagar (completed to Rithala in 2004), expanding the operational network.
- 2004-12: First section of the Yellow Line (Vishwavidyalaya-Kashmere Gate) opens on 20 December 2004.
- 2005: Yellow Line extended to Central Secretariat and first Blue Line sections (Dwarka-Barakhamba Road) open as

Phase I nears completion.

- 2005-12: Phase I is completed (65 km, 59 stations) by December 2005, about two years and nine months ahead of the original schedule and within budget.
- 2006: Full Phase I network of 65.1 km is operational; Delhi Metro is internationally cited as a rare on-time, on-budget public megaproject in India.
- 2008: E. Sreedharan is awarded the Padma Vibhushan, India's second-highest civilian honour, recognising his delivery of the Delhi Metro.

Sources

- About Us: Introduction (Delhi Metro Rail Corporation (DMRC), 2023)
- The Delhi Metro: Effective Project Management in the Indian Public Sector (JICA case study) (Japan International Cooperation Agency (JICA) / Global Partnership for Effective Development Co-operation, 2017-05)
- Annual Report 2010-2011 (Delhi Metro Rail Corporation Ltd, 2011)
- Annual Report 2024-2025 (Delhi Metro Rail Corporation Ltd, 2025)
- E. Sreedharan: the Metro Man who gave BJP a 'different image' (The Federal, 2021-05-03)